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CONSTRUCTION PROGRESS REPCRT FOR
MONTH OF _ Nay 195 &

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work will commence.

STATSPEC progect Titie: | oot I STATINTL
STATINTL contractor: ‘ ' " Allotment No.: &42wi0-001
Date of Commencement: 15 June 1953 Scheduled CoxE%etion Datq‘: 12 Dec. 19534

Authority for construction (identiflcation of instrument authorlzing work)
FRC aotion DD/I « 195-53, Dated 13 April 1953

Brief descrlption of work involved: GConstruation &f New Operstiocns Building,
a&uxllury Building, Fenaes, sta.

Percent completed in various 'branche‘s of work:

Excavation, grading® g&ﬂadm% - Flooring : 1009 |
Concrete, cement work - m% Hardware %
Structural steel & ﬂiﬂsﬁ‘m 1009, Paihtiné;, mlazing 9% 9%
Masonry 1004 Plumbing 1009
Carpentry, millvoriet O3Le] % Heating, ventilatmg 919,
Roofing, waterproofing 1004, Electrical 99 %
Sheet metal 1009 Flectric fixtures 100 9
Lath, plaster, acoustic 100 Approsch work Ohange A 99

| Insulation _}%__ Other %

Tl § §teel VIndow | ———PreTin; ense, Tag FoL§ B
Ceyamic Tile ook, Aluminum entrances 1004,

1 Totals:

Amount of contract, including additions and deductions $ 334;843.?'7 T
Value of work completed to date 381,748,335 -

Value of materials on site
Value of materlals in storage

Total value of completed work and materials 381,748.35
Total of partial payments to __ < June 195 4 343,573.51 1o
BY
(signature)

See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for construction, including alterations and re-
bairs to existing structures and is intended to supplement

~ the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose Jurisdiction
the work is being done, the necessary information should be
obtained from the appropriaste representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization
" do not lend themselves to inclusion in onme progress report,
separate sheets should be submitted; €.g., vhen work under
a given authorization is handled under two or more separate
contracts. : : : :
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Coentract Ohenge No. 1 See #ppproach Work® ebove

" " % 2 GConduit for Telephone 100%
" " " 3 Trench Covers--Code Room #3 100%
" " " 4 Eles, Panels M &R 100%
n " " 5§ Credit on Aecus. Tile 100%
. W % & Additional Fenolng : - 85
" " ® 7 Additionsl Turnouts in Entrance Road 100%
" " % 8 Connect Battery Charger & Heater 1008
" ] 1 9 Bulletin Boards 100%
" # # 10 Trench Covers, Main Redioc Room 100%
" " " 11 Eresting 5 Property Signs 100%
" " “ 12 Elect. Work & P.H. Thresholds 100%
" " " 13 Elest, Work--Reloe. of Compressor 100%
" " # 1, OCement Base Mascnry Paint ‘ 90%
" " % 15 Seeding 75%
" " % 16 Relooetion of Tranafer Switch 100%
" " # 17 Ercsion Oontrol 1o00%
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